QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Administrative Office of the Courts
Report Quarter: 2009-4 (October)
Print Date: 10/30/2009

Cabinet/Agency/Project Title

Judicial Branch/AOC

Adair County
Allen County
Boyd County

Bracken County
Comments: Site acquisition

Breckinridge County
Bullitt County
Campbell County
Carlisle County
Fleming County
Franklin County
Gallatin County (Project Pool)
Garrard County
Grant County
Grayson County
Green County
Hancock County

Hart County

Hopkins County
Jackson County
Laurel County

Lawrence Cousnty
Comments: Site selection

Livingston County
Logan County
Marion County
Mercer County
Monroe County

Morgan County

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Adair 2004-2006 In Construction 85 12/01/09
Allen 2008-2010 Design/Phase B
Boyd 2004-2006 Complete/In Warranty 100 06/30/09 05/11/09
Bracken 2008-2010 Other
Breckinridg¢« 2006-2008 Design/Phase C
Bullitt 2000-2002 Complete/Not Closed Out 100 05/31/07 05/31/07
Campbell 2006-2008 In Construction 2 04/06/12
Carlisle 2008-2010 In Construction 15 12/01/10
Fleming 2006-2008 In Construction 2 02/28/11
Franklin 2006-2008 Design/Phase A
Gallatin 2004-2006 Complete/Not Closed Out 100 04/30/08 04/30/08
Garrard 2006-2008 In Construction 2 04/01/11
Grant 2004-2006 In Construction 80 02/01/10
Grayson 2004-2006 Complete/In Warranty 100 05/29/09 06/15/09
Green 2004-2006 In Construction 70 02/01/10
Hancock 2006-2008 In Construction 2 04/12/11
Hart 2004-2006 Complete/In Warranty 100 10/31/08 12/31/08
Hopkins 2006-2008 Design/Phase B
Jackson 2004-2006 In Construction 85 11/01/09
Laurel 2004-2006 In Construction 75 03/30/10
Lawrence 2008-2010 Other
Livingston 2004-2006 Complete/In Warranty 100 12/31/08 01/01/09
Logan 2004-2006 In Construction 80 01/30/10
Marion 2006-2008 In Construction 40 01/30/11
Mercer 2006-2008 In Construction 5 04/20/11
Monroe 2006-2008 In Construction 2 03/25/11
Morgan 2008-2010 Design/Phase B
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Administrative Office of the
Report Quarter: 2009-4 (October)
Print Date: 10/30/2009

Cabinet/Agency/Project Title

Comments: Site acquisition

Owen County

Pendleton County (Project Pool)
Pike County

Pulaski County

Robertson County (Project Pool)

Comments: New addition 100% done; renovation to old courthouse

Rowan County
Russell County
Shelby County
Taylor County
Todd County

Trigg County
Washington County
Whitley County

Wolfe County

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

Courts

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Owen 2006-2008 Design/Phase C

Pendleton 2004-2006 In Construction 70 02/01/10

Pike 2006-2008 Design/Phase C

Pulaski 2004-2006 In Construction 30 02/28/11

Robertson 2004-2006 In Construction 90 06/30/09

is approximately 75% complete.

Rowan 2006-2008 In Construction 5 12/01/10

Russell 2006-2008 In Construction 5 04/01/11

Shelby 2004-2006 In Construction 5 02/28/11

Taylor 2004-2006 In Construction 99 10/30/09

Todd 2006-2008 Design/Phase C

Trigg 2004-2006 Complete/In Warranty 100 08/30/09 08/30/09
Washington 2004-2006 Complete/In Warranty 100 01/31/09 03/20/09
Whitley 2006-2008 In Construction 8 01/30/11

Wolfe 2006-2008 Design/Phase C
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